
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:55 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 978 Date: 25-Nov-2013 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 539

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:35 AM. Ernest & Reggie came at 9:00 AM.
Randy came at 11:30 AM.

Crews had to work on the Electro Slag Weld repair , work on the pedestal closure pour , & work on
miscellaneous activities . They started at 7:45 AM.

Rick , Ernest , Jose , Ma , Mike , Paul , Randy , & Reggie had to work on the Transversal Indications on
the Electro Slag Weld . Crews had to prepare their tools & equipments. They were done at 8:00 AM.

Rick had to work on Joint P . Face B between 9 & 13 meters . Rick had to clean , grind , heat , weld , &
he had to work with his crews in all areas . He started at 8:30 AM.

In the afternoon , Rick had to alternate with Randy on Joint P . Face B to the end of the shift .
( For Randy 3.0 Regular hours & 2.0 Hours Over Time )

Mike had to work on Joint J . Face B between 3 & 9 meters . Mike had to clean , grind , heat , & weld .
He started at 8:15 AM.

Ernest had to work on joint J . Face B between 9 & 13 meters . Ernest had to set the heating blankets ,
grind , clean & repair the weld . He started at 9:30 AM. He was done at 2:00 PM.

After that , Ernest had to work on Joint E . Face A between 3 & 9 meters . He had to work on the weld
repair . He started at 2:05 PM. Ernest split his time between Transversal Indications work & item work .
( 4.0 Regular Hours for the Transversal Indications )

Reggie had to work with Ernest on Joint J . Face B between 9 & 13 meters . He started at 9:30 AM. He
was done at 2:00 PM.

After that , Reggie & Paul had to work on the skirt plates . They had to tack weld 8 - 75 X 75 mm.
angles . 0.15 meter from the pedestal side wall . Crews had to prepare their tools , equipments, reroute the
power lines . They started at 2:30 PM. Crews were done at 3:15 PM. Reggie started to weld at 3:20 PM.
Crews were done at 4:50 PM. Reggie split his day between Transversal Indications & skirt work .
( 4.0 Regular Hours for the Transversal Indications )

Ma had to work on joint q . Face b between 9 & 13 meters . Ma had to clean , grind the weld & he had
to work with all crews . He started at 8:10 AM.

Paul & Jose had to work on the heating blankets , monitor the heat , work with all crews , supply
materials to the crews .

In addition to that , Paul had to work with Reggie on the closure pour poutside brackets . He started at
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2:30 PM.
( For Paul 7.0 Regular Hours for the Transversal Indications )

Jesse had to UT Joint K . Face A between 9 & 13 meters . Bernie had to lay out for the Transversal
Indications on Joints N & W between 9 & 13 meters to be excavated .
Joe & Bernie had to UT Joint N . Bernie left to work on Pier 7 at 2:30 PM.

Ed , Joe , Bernie , Bonifacio , & Jesse were on the Site . They had to work with the welders , VT , MT ,
& UT the welds . Check Ed & Joe 's report for the welders detailed activities .

Jose Avila , Carlos , Jose Jr. , Froylan , Jose P . & Vector had to work on miscellaneous activities on
the tower .

Froylan & Jose P had to work on the pedestal closure pour forms . Crews had to work on the South side
corners . They had to prepare their tools , equipments, , & reroute the power line . They were done at 8:00
AM.

Crews had to cut the side panels , back beams , base boards , & kickers . They started on the South
East corner , The West side at 8:05 AM. Crews were done at 11:30 AM.

After that , crews had to mobilize & work on the South West pedestal , on the East side of the pedestal .
Following the same procedures on the previous location . They started at 12:40 PM.

Carlos had to work on house keeping inside & outside the tower shaft , work with all crews in all areas .
He started at 7:45 AM.

Jose Jr . & Vector had to work on the East side working platform . Crews had to bring materials to the
site , built platform on the top of the ring beam for the QA & QC to UT the East shear plate welds . Crews
started at 12:40 PM.

Jose Avila had to work with all crews on the tower . He had to work with the welders on the angles ,
work with the labors on the working platform , & work on the closure pour forms .

Tower crews were done at 4:55 AM. They had to wrap up their tools & equipments. Crews left at 5:10
PM.

In the office , work on my report . I was done at 5:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RANDY CLAYBORNIronworker 5.00 0.00 0.00 5.00

JNM ERNEST CONNORSIronworker 6.00 2.00 0.00 8.00

APP Reggie HumphryWelder 6.00 2.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00
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Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2296

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM VICTOR HERNANDEZSemi-Skilled Laborer 3.00 2.00 0.00 5.00

APP JR. JOSE AVILASemi-Skilled Laborer 3.00 2.00 0.00 5.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 4.00 1.00 0.00 5.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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